

Thailand's Action Plan for the Implementation of ASEAN Cosmetic Directive

	Phase	Activities	2005	2006	2007	2008	2009	2010	2011	
1.	GMP I. Readiness Preparation	1. Capacity Building for GMP Auditors : Quality System Training - ISO 9001:2000 - ISO/IEC Guide 62 - ISO/IEC 17020 - ISO 9001:2000 Lead Auditor - ISO/IEC Guide 62 Internal Audit	Dec.	Feb. (done)						
		2. - Training ASEAN GMP in EU. - Finalizing ASEAN GMP 14 Modules and on-site audit ASEAN GMP in Malaysia. - Regional Training ASEAN GMP (after National seminar of GMP 14 Modules) in Malaysia - GMP National Follow-up in Bangkok	Oct-Dec. (done)	31July- 3Aug. 13-14 Nov.						
		3. Quality System Improvement for GMP Inspection Unit : Conform to International Standard or equivalent								→
		4. Translating GMP Modules into national language (Thai)and co-operated with Thai Cosmetic Association held the seminar on ASEAN GMP 14 Modules		Jan.-May 1-2 June						
		5. Public Relations for ASEAN GMP throughout the country.		June						

	6. Seminar/Workshops on ASEAN GMP Guideline including GMP Modules to those concerned (National Regulatory Agency and industry)throughout the country.								
--	---	--	--	--	--	--	--	--	--


Phase	Activities	2005	2006	2007	2008	2009	2010	2011
	7. Strengthening Capacity Building for local Official Auditors in province. (on the job training)							
	8. Strengthening capacity building for SMEs on the technique and know- how on cosmetics' ingredients and formulations including developing documents involved eg. SOP WI Form of records etc. in accordance with GMP Guidelines.							
	9. Continuous Improvement for SMEs : advice and recommend to follow ASEAN GMP Guideline							
GMP II. Implementation	1. Issuing FDA Notification on ASEAN GMP Implementation			Jan				
	2. Authorization the GMP Auditing to Local Official Auditors to conduct GMP inspection			Oct.				
	3. Implementation of ASEAN Cosmetic GMP Guideline				1 Jan.			

Developing of information system	7. All data and specification to serve the program of the cosmetic notification are established current situation is in the process of notifying contractors to submit the tender		May					
	8. Established program for cosmetic information system		June → April					
	9. Establish hand book for the cosmetic information system and publication.			Jan.-April				
	10. Test of the cosmetic information system these include any adjustment and correction			Jan.-April				

	Phase	Activities	2005	2006	2007	2008	2009	2010	2011
		11. Training NRA on how to use the cosmetic information system			Jan.-May				
		12. Maintain the system and up-date regularly			→				→
		13. Issuing Thai FDA Notification on ASEAN cosmetic notification template implementation			Aug.				

		14. Implementation of Thai FDA cosmetic notification template				1 Jan.			
3.	Transposition of ACD into National Law	Establish draft Cosmetic Act in line with ASEAN Directive and situation in the country							
		Issuing of 1 cosmetic category in Thailand			Oct.				
4.	PMS 1	Under the responsible of Department of Medical Science		Department	Of	Medical	Science		
5.	PMS 2	1. PMS advance regional training supported by ITC Project in the Philippines. National follow-up training courses on PMS BKK Thailand		Apr.					
		2. Semi Regional on PMS		May (done)					
		3. Workshop on Product Safety Evaluation and Efficacy Evaluation and product information file for Regulatory		July					

Phase	Activities	2005	2006	2007	2008	2009	2010	2011
	4. Workshop on Product Safety Evaluation and Efficacy Evaluation and product information file for Industry							



6.	PMS 3	1. 1 st Workshop on Safety Evaluation Guideline		12-13 June					
		2. 2 nd Workshop on Safety Evaluation Guideline		Nov.					
		3. Basic and in depth Training on Product Safety Evaluation and Efficacy Evaluation for Regulatory			→				
		4. Basic and in depth Training on Product Safety Evaluation and Efficacy Evaluation for Industry			→				