

**COUNTRY PROGRESS REPORT – INDONESIA**  
**6<sup>th</sup> ACC MEETING, SIEM REAP CAMBODIA**

NO	COMPONENT	PROGRESS	PROBLEM	FURTHER ACTION
1	Legislation, regulation and guidelines	<ul style="list-style-type: none"> <li>- Deregulation on first stage had been conducted</li> <li>- Reviewing the National regulation to align comprehensively with the ACD especially ingredient content</li> <li>- Development of notification regulation system</li> <li>- Preparation of deregulation on second stage in line with ACD</li> </ul>	<ul style="list-style-type: none"> <li>- Identification of an approach to smoothly transpose the law without totally change the existing law</li> </ul>	<ul style="list-style-type: none"> <li>- Consultation with lawyer and related sector</li> <li>- Deregulation on second stage to fully/comprehensively in line with the ACD</li> <li>- Finalization of technical standard/guideline :               <ul style="list-style-type: none"> <li>- Notification</li> <li>- Negative claim</li> <li>- Labeling/advertising</li> </ul> </li> <li>- Socialization on transposition of regulations</li> </ul>
2	Notification	<ul style="list-style-type: none"> <li>- Notification system is being developed and its transition period will be tried out on July 2006</li> <li>- Development of electronic notification</li> </ul>	<ul style="list-style-type: none"> <li>- Review and adjustment the ingredient data would need heavy resources</li> </ul>	<ul style="list-style-type: none"> <li>- Socialization on notification system to industries and related stakeholders</li> <li>- Development of electronic notification on line system</li> </ul>
3.	GMP	a. Cosmetic GMP Module <ul style="list-style-type: none"> <li>- Translation of ASEAN CGMP module into the</li> </ul>	-	<ul style="list-style-type: none"> <li>- Dissemination the module to industries and related</li> </ul>

NO	COMPONENT	PROGRESS	PROBLEM	FURTHER ACTION
		<p>national language except module 14</p> <p>b. Cosmetic GMP Training:</p> <ul style="list-style-type: none"> <li>- Training for industries has been initiated in 2005 in 3 provinces</li> <li>- TOT had been conducted last April 2006</li> </ul> <p>c. National activities:</p> <ul style="list-style-type: none"> <li>- Mapping cosmetic industries to stratify SME based on the ability to implement GMP (would be finished by the end of June 2006)</li> <li>- In-house training module on GMP implementation by staging for SME had been developed (special approach for SME's)</li> <li>- Training for the trainer for SME in-house training</li> <li>- In-house training on GMP stage I has been conducted for 105 SME's in 2005 in</li> </ul>	<p>-</p> <ul style="list-style-type: none"> <li>- Total number of SME should be reviewed.</li> <li>- Very small industries have limitation (related to personnel, skill, budget, etc) to implement GMP</li> <li>- Wide coverage of SME to be closely trained and monitored for GMP implementation</li> <li>- In strengthening the SME ability, Government policy on SME in relation to macro economic development should be prioritized. The problem arises when the</li> </ul>	<p>stakeholder.</p> <ul style="list-style-type: none"> <li>- Translation of module 14 for Auditor GMP training.</li> <li>- Training for industries in 3 provinces by 2006</li> <li>- Training for regulators (provincial auditor) next July 2006</li> <li>- The priority is focused on SME ability to implement GMP by involving other related sector to support this activity</li> <li>- Continuous GMP in-house training to Stage II for previous stage I training in 2005</li> <li>- In-house training on GMP stage I for another group of SME's</li> <li>- Evaluation on the result of in-house training and adjust the strategy intervention for SME if necessary</li> </ul>

NO	COMPONENT	PROGRESS	PROBLEM	FURTHER ACTION
		the provinces where industries mostly located	SME compliance rate is low	- Pilot project on “success story” for SME’s GMP compliance
4.	PMS 1 (Laboratory)	<ul style="list-style-type: none"> <li>- Proficiency testing on hydroquinone analysis method for 26 Provincial NADFC Laboratories</li> </ul>	<ul style="list-style-type: none"> <li>- Constraint on laboratory facilities (AAS and reference substances) still being managed and proposed</li> <li>- Microbiological testing is delayed due to unexpected accident (explosion) that happened in microbiological testing laboratory of NADFC</li> </ul>	<ul style="list-style-type: none"> <li>- Socialization of harmonized ASEAN analysis method to 26 Provincial NADFC Laboratories</li> <li>- Proficiency testing on all of the ASEAN harmonized analysis method to all Provincial NADFC Laboratories</li> </ul>
5.	PMS 2,3	<ul style="list-style-type: none"> <li>- National training as follow up to PMS regional training</li> <li>- Finalization of PMS/PSE guideline and training modules for regulator and industry</li> </ul>	<ul style="list-style-type: none"> <li>- Limited number of Safety Assessor</li> </ul>	<ul style="list-style-type: none"> <li>- National training on PMS/PSE for regulator and industry</li> <li>- Development of training module for Safety Assessor in coordination with universities.</li> <li>- Training activities for Safety Assessor</li> <li>- Training on PIF preparation for industries</li> </ul>
6.	Others	- Indonesia is planning to conduct	-	- Hiring consultants in the year

NO	COMPONENT	PROGRESS	PROBLEM	FURTHER ACTION
		<p>a comprehensive evaluation On system implementation for the readiness of AHCRS.</p> <ul style="list-style-type: none"> <li>- Translation and dissemination of information booklet on Cosmetic Harmonization</li> <li>- Socialization to industries especially SME's and consumer education has been conducted since 2005</li> </ul>	<p>-</p> <ul style="list-style-type: none"> <li>- It is anticipated the consumer acceptance on notification system would need a longer time period than expected</li> </ul>	<p>2007 to assist in the system improvement and readiness to implement ACD</p> <ul style="list-style-type: none"> <li>- Conducting surveys to evaluate GMP compliance</li> <li>-</li> <li>- Education to improve consumer self reliance in selecting and using the cosmetic product that comply with requirements</li> </ul>

